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ISS On-Orbit Status Report

Month: May 2017

ISS Daily Summary Report – 5/12/2017

EXPRESS Pallet Controller Assembly (ExPCA) Extravehicular Activity (EVA) #42:

EV1 Peggy Whitson and EV2 Jack Fischer performed the ExPCA EVA today. At the

start of In-Suit Light Exercise (ISLE) Prebreathe, a water leak was discovered at

the Service Cooling Umbilical (SCU) for Fischer’s suit.  The leaking SCU was

subsequently disconnected and the functioning SCU was shared between the two

EMU suits which impacted EMU battery capability, resulting in the EVA being

shortened to 4 hours 12 minutes. During that time, the following tasks were

completed: 

Planned Tasks

ExPCA R&R

Pressurized Mating Adapter (PMA) 3 forward shield install
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Alpha Magnetic Spectrometer (AMS) 1553 terminator install

Secure Multilayer Insulation (MLI) on Japanese Experiment Module Remote

Manipulator System (JEMRMS)

Get-ahead Task

COL Articulating Portable Foot Restraint (APFR) relocation to PMA3

Mobile Servicing System (MSS) Operations: Robotics Ground Controllers

powered up the Mobile Servicing System (MSS) in support of today’s EXpedite the

PRocessing of Experiments to Space Station (ExPRESS) Carrier Avionics (ExPCA)

EVA. IVA Crew Pesquet maneuvered the Space Station Remote Manipulator

System (SSRMS) into position, then EV2 Fisher installed the Articulating Portable

Foot Restraint (APFR) on the SSRMS Latching End E!ector (LEE) and ingressed it.

Pesquet then maneuvered the SSRMS for EV2 to remove and replace the failed

ExPCA on the Express Logistics Carrier #4 (ELC-4) with the spare ExPCA. When

the failed ExPCA was stowed, Pesquet maneuvered the SSRMS to position EV2 for

APFR egress, then Pesquet backed the SSRMS to a park position. 

Today’s Planned Activities

All activities were completed unless otherwise noted.

ECON-M. Observation and Photography

Calf Measurement

LAB BelAir Wireless Access Points (WAPs) Power down and Disconnect

External Wireless EVA Inhibit

ISS HAM Radio Power Down

EVA COTS UHF Communication Unit (CUCU)  Verify o!

USOS Window Shutter Close

Extravehicular Activity (EVA) In-Suit Light Exercise (ISLE) Preparation
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USOS Extravehicular Activity (EVA) Communication Configuration

СТТС routine ops (LF link and VHF receiver health check). Headset Audit

Extravehicular Mobility Unit (EMU) Purge

Study of veins in lower extremities

Extravehicular Mobility Unit (EMU) In-Suit Light Exercise (ISLE) Prebreathe

LCG stowage into the crew bag

Orlan MK No. 5 СФ unit deinstallation

On MCC Go Transfer of brine and urine from ЕДВ-У to Progress 435 (DC1)

Rodnik H2O Tank 2

Orlan-MK No.5 УДСК Pressure Gauge Deinstallation

Removal of water tank from Orlan-MK No.5

Crewlock Depress

Stowage of pressurized gloves ГП-10КМ into the crew bag

Crewlock Post Depress

Swapping electrical umbilical connector cover from Orlan-MK No.5 to Orlan-

MK No.6

Crewlock Egress

SSRMS ExPCA R&R EVA Support

Post-EVA Orlan-MK No.5 Equipment Stowage

ExPRESS Carrier Avionics (ExPCA) Setup

CALCIUM. Experiment Session 6

ExPRESS Carrier Avionics (ExPCA) R&R

Orlan No.5 Stowage in Progress 435 (DC1)

AMS Terminator Install and Photo

CP3 High Definition (HD) Camera Install [Not performed due to shortened

EVA]

CASKAD. Bioreactor Transfer ТБУ-В No. 04 at +4°С deg C. Deactivation of ТБУ-

В thermostat No.02

ExPRESS Carrier Avionics (ExPCA) Cleanup

LAB Nadir EWC Antenna Install [Not performed due to shortened EVA]

Ali, Faisal M.
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PMA3 Forward Shield Install

Inventory of the Hardware Connected to the Outlets in RS

PMA3 Forward Shield Install

JEMRMS Multi-Layer Insulation (MLI) Repair

LAB Nadir EWC Antenna Install [Not performed due to shortened EVA]

Crewlock Ingress

EVA Glove Photo Setup

Crewlock Repress

Extra Vehicular Activity (EVA) Post-EVA Activities

Post Extravehicular Activity (EVA) Communication Deconfiguration

EVA Glove Photo Downlink

Extravehicular Activity (EVA) Camera Thermal Blanket Stow

Extravehicular Activity (EVA) Camera Image Downlink

Photo/TV Extravehicular Activity (EVA) GoPro Downlink

External Wireless Instrumentation System (EWIS) Network Control Unit (NCU)

Enable

LAB BelAir Wireless Access Point (WAP) Connect Power Cable and Power ON 

Completed Task List Items

None 

Ground Activities

All activities were completed unless otherwise noted.

EVA Support

Three-Day Look Ahead:

Friday, 05/12: ExPCA EVA #42
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Saturday, 05/13: Water dispensing for Electrowetting Drawer, Skinsuit height

measurement, EVA camera disassembly/Airlock deconfig/debrief

Sunday, 05/14: Crew o! duty, Fluid Shifts hardware gather, Ultrasound setup in

Russian Segment

Monday, 05/15: Genes In Space, Fluid Shifts/Chibis, NRCSD #11 CubeSat deploy,

OsteoOmics biocell fixation

QUICK ISS Status – Environmental Control Group:

  Component Status

Elektron On

Vozdukh Manual

[СКВ] 1 – SM Air Conditioner System

(“SKV1”)

O!           

[СКВ] 2 – SM Air Conditioner System

(“SKV2”)

On

Carbon Dioxide Removal Assembly

(CDRA) Lab

Standby

Carbon Dioxide Removal Assembly

(CDRA) Node 3

Operate
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ISS On-Orbit Status Report
National Aeronautics and Space Administration
NASA Official: Brian Dunbar
No Fear Act  FOIA  Privacy  Office of Inspector General  Agency Financial Reports

Major Constituent Analyzer (MCA) Lab Operate

Major Constituent Analyzer (MCA)

Node 3

Standby

Oxygen Generation Assembly (OGA) Process

Urine Processing Assembly (UPA) Standby

Trace Contaminant Control System

(TCCS) Lab

Full up

Trace Contaminant Control System

(TCCS) Node 3

O!

 

Bill Keeter May 12, 2017 2017, May/ /
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Contact NASA

http://www.nasa.gov/about/contact/index.html

